Acceptance Testing

UAT Execution & Report Submission

Field	Value
Date	09 March 2026
Team ID	699d5fb73074df695bbbb046
Project Name	HouseRent Management System
Maximum Marks	4 Marks

---

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the HouseRent Management project at the time of the release to User Acceptance Testing (UAT). It provides transparency into the quality status and readiness of the application for stakeholder review.

---

2. Defect Analysis

This report shows the number of resolved or closed bugs at each severity level, and how they were resolved during the final development sprint.

Resolution	Severity 1 (Critical)	Severity 2 (High)	Severity 3 (Medium)	Severity 4 (Low)	Subtotal
By Design	0	1	2	3	**6**
Duplicate	0	0	1	0	**1**
External	0	1	0	1	**2**
Fixed	12	8	15	20	**55**
Not Reproduced	0	0	1	0	**1**
Skipped	0	0	1	1	**2**
Won't Fix	0	1	2	1	**4**
Totals	**12**	**11**	**22**	**26**	**71**

---

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and remain untested across the primary functional modules of the application.

Section	Total Cases	Not Tested	Fail	Pass
User Authentication	15	0	0	15
Property Management	25	0	0	25
Admin Workflow	10	0	0	10
Booking Engine	15	0	1	14
Search & Filtering	8	0	0	8
Dashboard Views	12	0	0	12
Error Handling	10	0	0	10
Performance (Load)	5	0	0	5
Version Control	2	0	0	2
Totals	**102**	**0**	**1**	**101**

Note: The 1 failed case in the Booking Engine relates to a localized date formatting edge case in certain time zones, which is scheduled for the next patch.